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ESTIMATE RUN 08/21/2006

ESTIMATE SUMMARY 10:46:58

CONTID: C15433         ESTIMATE NO: 0003 PROG 2005

PCN: 15433-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cerro Summit Paving PERCENT TIME:

PROJECT NO: NH 0501-050                   

Cerro Summit Paving

NAME OF ROAD: U.S. 50

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 08/17/2006 DATE TIME STARTED 05/30/2006

2273 RIVER ROAD DATE LET 12/22/2005 DATE WORK BEGAN 05/30/2006

 DATE AWARDED 12/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED

GRAND JUNCTION CO 81505     970-243-4900 DATE NOTICE TO PROCEED 05/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,132,201.08 PARTICIPATING $ $ 1,017,424.53

AWARD PROJECT AMT: 2,933,333.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,261.37

SECURITIES ENCUMBERED 15,261.37

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.43

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS60

96.97%

94,905.86

1,017,424.53

1,017,424.53

1,017,424.53

$

$

$

$

3,037,295.22

0.00

3,037,295.22

0.00

3,037,295.22

-42,604.43

42,604.43

3,037,295.22

0.00

AMOUNT DUE 3,037,295.22 1,017,424.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,017,424.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.5
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PCN: 15433-BID    ESTIMATE RUN 08/21/2006

PROJECT: NH 0501-050                   ESTIMATE NO: 0003 10:46:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,022.000 1,022.000

SY  0.000 0.00

1.30000 1,022.000 1,328.60

202-00240  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 11,025.000 7,187.500

LF  2,937.500 6,462.50

2.20000 10,125.000 22,275.00

202-01130  
 

0015 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

203-00100  
 

0020 BLADING 40.000 0.000

HOUR 40.000 3,800.00

95.00000 40.000 3,800.00

203-01500  
 

0025 *RESET GUARDRAIL TYPE 3 3,275.000 0.000

LF  700.000 4,025.00

5.75000 700.000 4,025.00

210-01130  
 

0030 *RESET GUARDRAIL TYPE 4 1,165.000 1,165.000

LF  0.000 0.00

7.00000 1,165.000 8,155.00

210-01140  
 

0035 *RESET END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-01200  
 

0040 AGGREGATE BASE COURSE (CLASS 3) 0.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

304-03005  
 

0045 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

257.00000 0.000 0.00

304-06007  
 

0050 *AGGREGATE BASE COURSE (CLASS 7) 3,400.000 0.000

TON 3,388.460 64,041.89

18.90000 3,388.460 64,041.89

304-07000  
 

0055 *HYDRATED LIME 508.650 508.650

TON 0.000 0.00

160.00000 508.650 81,384.00

307-00000  
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PCN: 15433-BID    ESTIMATE RUN 08/21/2006

PROJECT: NH 0501-050                   ESTIMATE NO: 0003 10:46:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

SY  0.000 0.00

60.00000 0.000 0.00

403-00721  
 

0065 *HOT MIX ASPHALT (GRADING SX) (75) 29,256.430 15,261.910

TON 13,994.520 489,808.20

35.00000 29,256.430 1,023,975.05

403-34701  
 

0070 *COLD BITUMINOUS PAVEMENT (RECYCLE) 159,451.000 159,451.000

SY  0.000 0.00

2.80000 159,451.000 446,462.80

406-09500  
 

0075 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 663.380 663.480

TON -0.100 -24.00

240.00000 663.380 159,211.20

411-03352  
 

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,244.260 266.860

TON 977.400 322,542.00

330.00000 1,244.260 410,605.80

411-03355  
 

0085 EMULSIFIED RECYCLING AGENT 116,872.000 116,872.000

GAL 0.000 0.00

1.95000 116,872.000 227,900.40

411-90050  
 

0090 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

420-00130  
 

0095 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

197,000.00000 1.000 197,000.00

626-00000  
 

0100 *EPOXY PAVEMENT MARKING 419.000 0.000

GAL 419.000 30,168.00

72.00000 419.000 30,168.00

627-00005  
 

0105 FLAGGING 1,700.000 1,139.000

HOUR 509.000 11,198.00

22.00000 1,648.000 36,256.00

630-00000  
 

0110 TRAFFIC CONTROL INSPECTION 28.000 19.000

DAY 7.000 630.00

90.00000 26.000 2,340.00

630-00007  
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PCN: 15433-BID    ESTIMATE RUN 08/21/2006

PROJECT: NH 0501-050                   ESTIMATE NO: 0003 10:46:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC CONTROL MANAGEMENT 55.000 31.000

DAY 18.000 8,460.00

470.00000 49.000 23,030.00

630-00012  
 

0120 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 20.500

EACH 16.400 459.20

28.00000 36.900 1,033.20

630-80341  
 

0125 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 12.000

EACH 9.600 268.80

28.00000 21.600 604.80

630-80342  
 

0130 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 1.600 52.80

33.00000 3.600 118.80

630-80343  
 

0135 VERTICAL PANEL (SPECIAL) 25.000 10.000

EACH 8.000 312.00

39.00000 18.000 702.00

630-80352  
 

0140 VERTICAL PANEL (WITH LIGHT) (FLASHING) 2.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

630-80353  
 

0145 VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

630-80354  
 

0150 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.800 136.00

170.00000 1.800 306.00

630-80358  
 

0155 PORTABLE MESSAGE SIGN PANEL 120.000 69.000

DAY 30.000 2,400.00

80.00000 99.000 7,920.00

630-80359  
 

0160 DRUM CHANNELIZING DEVICE 10.000 1.000

EACH 0.800 26.40

33.00000 1.800 59.40

630-80360  
 

0165 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000 3.500

EACH 2.800 92.40

33.00000 6.300 207.90

630-80363  
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PCN: 15433-BID    ESTIMATE RUN 08/21/2006

PROJECT: NH 0501-050                   ESTIMATE NO: 0003 10:46:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC CONE 250.000 125.000

EACH 100.000 600.00

6.00000 225.000 1,350.00

630-80380  
 

0175 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 2,800.00

2,800.00000 1.000 2,800.00

630-80510  
 

0180 F/A MINOR CONTRACT REVISIONS 18,640.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0185 F/A FUEL COST ADJUSTMENT 7,722.980 3,759.040

F A 3,963.940 3,963.94

1.00000 7,722.980 7,722.98

700-70016  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0195 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0200 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A -8,689.600 -8,689.60

1.00000 -8,689.600 -8,689.60

700-70025  
 

0205 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 6 INCH PERFORATED PIPE UNDERDRAIN 238.000 238.000

LF  0.000 0.00

130.00000 238.000 30,940.00

605-00060  
 

0250 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PENALTY 0.000 -20.000

DOL 0.000 0.00

1.00000 -20.000 -20.00

900-00006  
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PCN: 15433-BID    ESTIMATE RUN 08/21/2006

PROJECT: NH 0501-050                   ESTIMATE NO: 0003 10:46:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 ADDED ITEM (LUMP SUM)/ COMPENSATION FOR REWORDING 
"FINES DOUBLE" SIGNS

1.000 0.000

L S 1.000 420.00

420.00000 1.000 420.00

900-00014  
 

CAT 0200 $943,953.53 2,787,434.22CURRENT AMT 2,841,166.08 $$

CAT NO0201 SAFETY ENHANCEMENT 

0210 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,545.000 6,457.500

LF  2,087.500 33,400.00

16.00000 8,545.000 136,720.00

606-00301  
 

0215 GUARDRAIL TYPE 7 (STYLE CA) 286.500 0.000

LF  286.500 14,325.00

50.00000 286.500 14,325.00

606-00710  
 

0220 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 3,960.00

990.00000 4.000 3,960.00

606-01370  
 

0225 *END ANCHORAGE (FLARED) 28.000 24.000

EACH 4.000 7,180.00

1,795.00000 28.000 50,260.00

606-02005  
 

0255 TRANSITION TYPE 3G NEW PRICE FOR INSTALLATION OF 
ADDITIONAL 3G UNITS

20.000 0.000

EACH 4.000 4,256.00

1,064.00000 4.000 4,256.00

606-01370  
 

0260 END ANCHORAGE (FLARED) NEW PRICE FOR ADDITIONAL FLARED
END SECTIONS

20.000 0.000

EACH 6.000 10,350.00

1,725.00000 6.000 10,350.00

606-02005  
 

CAT 0201 $73,471.00 219,871.00CURRENT AMT 261,045.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00001  
 

0235 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012  
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PCN: 15433-BID    ESTIMATE RUN 08/21/2006

PROJECT: NH 0501-050                   ESTIMATE NO: 0003 10:46:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

990.00000 1.000 990.00

620-00020  
 

CAT 0400 $0.00 29,990.00CURRENT AMT 29,990.00 $$

PROJECT TOTAL 1,017,424.53 $ 3,037,295.22CURRENT AMT 3,132,201.08 $$


